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Weekly Construction Update October 30, 2018 &CURRAN

Enfield WWTF Upgrades

CWF #671 Project #227363.08

Work Completed to 10/26/2018

» Form and pour the distribution box slab

» HVAC demolition in the incinerator area

Work Planned for 10/29/2018 to 11/2/2018
Continue to install the thickened sludge line
Demolish Secondary Clarifier #4
Form and pour the distribution box walls
Continue HVAC demolition in the incinerator area

Next weekly meeting 11/6/18
Next monthly meeting (Town Hall) 11/13/18
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